Framingham Charter Commission - Timeline *Rev 8-17-16*

| Deliverables | Example Items | Duration | 2016 | | |

Deliverables	Example Items	Duration
General Education	Letters to the Editor, Chamber of Commerce activity, etc.	23 w
Ballot Steps		**15 w**
Preliminary Submission to AG/DHCD	AG has 4 weeks to respond	1 w
Final Submission to AG/DHCD		1 w
Charter on Ballot/printing		1 w
Annotations		
Dates of Note		
	Charter Comm. Elected	3/29/2016
	First Public Hearing	
	Preliminary Report Due	11/14/2016
	Final Report Due	1/16/2017
Ballot Date		
	Town Election	4/4/2017